New Linden Hill Road Working Group
Minutes
Monday, July 15, 2002, 9 a.m.
Skyline United M ethodist Church

ATTENDEES:

Name Agency

David Sokola State Senator

Mary Dugan Senator Sokola s Office
Pam Maier State Representative
Joseph Miro State Representative
Kathy Julian Clearview

Daniel Bove Creek Landing
Leslie Darden Deacons Walk

John Obrien Drummond Ridge
Dorothy Schukraft Skyline Drive

Paul & Cathy Lanshe Skyline Ridge

Bud Freel DelDOT

Kelly Pitts DelDOT

Chris Costello DelDOT

David Damiani DelDOT

Jim Satterfield DelDOT

Project Update:

The project is currently on schedule, and should be completed by the end of November.
A-Del Construction is completing paving and will begin work in the intersections at each
end of the job within the next couple of days. Traffic will be switched to its Phase |
pattern within the next week or two, which will affect changesin some turning
movements.

Delaware State Police has been enforcing speeding in the work zone, and has been asked
to continue.

Questions and Discussion:

- The question was asked why construction wasn't taking place at the Polly Drummond
Shopping Center. Chris responded by informing the group that because of the traffic
congestion and narrow lane widths in that particular area, DelDOT decided to save that
area until the traffic switch. The traffic island was taken out to provide more room for
work, but will be replaced before the project ends. The contractor will be working on
more drainage work by the shopping center.

- A question followed about traffic pattern during Phase II. Two lanes will be
maintained on the side of the roadway just completed. The concrete where the work is
now taking place will be broken up, and a new road constructed in its place.

- It was also asked whether the speed limit could be reduced at Upper Pike Creek Road
during construction. Chriswill be checking into this matter.




Action items:

- Chriswill check to seeif the speed limit can be reduced at Upper Pike Creek Road.

- Chris will check with the Department about the striping pattern at Videre Dr. during
Phase Il of the project.

- Chriswill be contacting DelDOT’ s Traffic Section about the final configuration and
striping at Upper Pike Creek Rd., where the original intent is to have a single lane of
traffic for both through traffic and turning traffic.

For questions or comments you may contact:
AreaEngineer: Chris Costello, 323-4460
Project Supervisor: Charlie Leary, 456-9926
External Affairs. Bud Freel, 577-5100
External Affairs. Kelly Pitts, 760-2080

NEXT MEETING, Monday, August 19, 2002
9 a.m. at Skyline United Methodist Church



